

Hopland Community Wildfire Protection Plan

ACTION PLAN TABLE

PROJECT TYPES in the following table include:

- FR — Fuel Reduction
- RESP — Responder Support
- EDU — Community Education & Outreach
- INF — Critical Infrastructure
- PL — Planning

Priority (1-5)	Project Type	Project Description	Project Lead	Project Status	Total Acreage	CEQA Status	Estimated Cost	Community Impact	Strategic/Firefighting Value	Resource Protection Value	Maint. Requirements	Funding Source	Target Completion Date
1	RESP	Create responder maps (showing rural roads, residences, key infrastructure, water resources, etc) available online or at egress locations for Russian River Estates, McNab Ranch and the Hopland Reservation	MCFSC	Underway	N.A	N.A	\$10,000	1	1	1	3	Community Foundation Grant	11/01/21
1	RESP	Increase HFPD volunteers from 20 to 30	HFPD	Underway	N.A	N.A	\$15,000	1	1	1	3	N/A	06/01/23
1	RESP	Provide cooperative emergency services through a variety of aid agreements	CAL FIRE	Underway/Maintain	N.A	N.A	Unknown	1	1	1	3	CAL FIRE	Annual
2	INF	Increase water storage available for firefighting—three 15,000-gallon tanks	HFPD	Underway	N.A	N.A	Unknown	2	2	2	3	One tank bought with community donations; exploring other don.	06/01/23
2	FR	Shaded fuel break along the west side of 101 in Hopland from Legions Hall to Hewlett Sturtevant Rd	HFPD, CAL FIRE or MCFSC	Need to define estimate	About 50 assuming 200-300 ft	Requies CEQA	TBD	2	2	1	4	TBD	6/1/2025
2	RESP	Install Knox Box-type facilities at base of rural roads with maps, etc in key communities (est. 3-6 boxes)	1-2 year goal. Donation	Needs project lead	N.A	N.A	\$10,000 (less with volunteer)	2	2	2	4	TBD	6/1/2023
2	FR	Coordinate with UC HREC to develop and implement prescribed burns & mechanical vegetation management	CAL FIRE, HREC	HREC	TBD	Needs CEQA	TBD	2	2	2	3	TBD	6/1/2022
2	FR	Roadside clearing/shaded fuel break creation along Old River Road from Hwy 101 to Talmage	CAL FIRE	Needs Budget est	TBD	Needs CEQA	TBD	2	2	2	3	TBD	6/1/2024
2	INF	Develop improved evacuation plans for the McNab Ranch area including exploring added egress options	HFPD, NFSCs	Needs project lead	TBD	TBD	TBD	2	1	2	2	TBD	6/1/2024

2	INF	Develop formalized emergency ingress options for first responders to shorten arrival time and distance	HFPD, NFSCs	Needs project lead	TBD	TBD	TBD	2	1	2	2	TBD	6/1/2024
2	FR	Coordinate with Hopland Band of Pomo Indians to develop and implement prescribed burn plan	HBPI	Needs project lead	TBD	TBD	TBD	2	2	1	3	TBD	6/1/2024
3	INF	Install a new warning system siren in Hopland	HFPD	Needs funding	N.A	N.A	\$ 70,000	3	3	3	3	TBD	6/1/2023
3	PL	Develop communication plan to improve real-time community notification during wildfire events	NFSCs	NFSC specific	N.A	N.A	Minimal	3	3	3	2	NFSCs	6/1/2022
3	PL	Identify/create safe areas for evacuation	HFPD, NFSCs	Needs project lead	TBD	TBD	TBD	3	4	3	2	TBD	6/1/2024
3	INF	Increase water-pumping capacity and back-up power for Russian River Estates in case of a power outage	HFPD & Russian River FSC	Needs Budget est	N.A	N.A	TBD	3	2	3	2	TBD	9/1/2022
3	RESP	Mark hydrants/water sources with signage or blue reflectors in roads	TBD	Needs project lead	N.A	N.A	TBD	2	2	2	3	TBD	9/1/2022
3	INF	Replacement of Russian River Estates' deteriorating water-supply pipes	Russian River Estates	Needs Budget est	N.A	TBD	TBD	3	3	2	4	TBD	6/1/2025
3	RESP	Reflective address signs posted for all locations at Hopland Reservation	HBPI	HBPI	N.A	N.A	\$3,000-\$5,000	3	3	3	5	HBPI	6/1/2022
3	FR	Veg. management plan at Sewage Treatment Plant & on MacMillan Dr	HFPD	Needs project lead		5 N.A	TBD	2	2	3	1		Annual
4	E&O	Ongoing wildfire education & outreach through media, website & publications	HFPD	Needs project lead	N.A	N.A	TBD	3	3	3	2	N/A	Ongoing